

Longboat Key 2016 Beach Nourishment Project Approximate Schedule

DATES ARE SUBJECT TO CHANGE.

CENTRAL KEY TRUCK HAUL

- 1 COMPLETED**
Islander Club south groin to Sea Place
(2295 to 2045 Gulf of Mexico Drive)
Truck Access: Colony (1620 GMD)
- 2 COMPLETED**
Westchester to Casa del Mar
(4621 to 4825 Gulf of Mexico Drive)
Truck Access: Atlas Street
- 3 COMPLETED**
Gulfshore to Pelican Harbour
(3710 to 4241 Gulf of Mexico Drive)
Truck Access: Gulfshore/Buttwood
Cove Beach Access
- 4 COMPLETED**
Buttwood Cove to north of Beachcomber
(3710 to 2729 Gulf of Mexico Drive)
Truck Access: Gulfshore/Buttwood
Cove Beach Access

SOUTH END / NEW PASS DREDGING PROJECT & TRUCK HAUL

- 5 August - Mid-September**
L'Ambiance to Regent Place
- 6 Mid-September - October**
Resort at Longboat Key
Club to New Pass
Truck Access: Resort at
Longboat Key Club

NORTH END / LONGBOAT PASS DREDGING PROJECT

- 7 Mid-September - November**
Broadway Street and Gulfside Road



TLK2016718